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This Guidebook was prepared by the Energy Section of the Economic and Social Commission for Western 
Asia (UN ESCWA) Sustainable Development Policies Division (SDPD) within the framework of the United 
Nations Development Account (DA) project on Promoting Renewable Energy Investments for Climate Change 
Mitigation and Sustainable Development. The project focused on capacity-building for policymakers and 
project developers in order to promote investments in renewable energy (RE) projects. The project was led 
by the UN Social Commission for Western Asia (UN ESCWA) and implemented in partnership with the United 
Nations Economic Commission for Europe (UNECE).

Rafik Missaoui, PhD, international expert on sustainable energy and the environment, is the publication’s 
main author. The following experts helped review and finalize the document: Radia Sedaou, Chief, Energy 
Section; Mongi Bida, First Economic Affairs Officer (SDPD/UN ESCWA); Habone Osman Moussa, Associate 
Professional, RE Finance and Project Facilitation; Simon Benmarraze, Analyst, Project Navigator, International 
Renewable Energy Agency (IRENA); and Deltcho Vitchev, international financing expert and consultant1. 
Some of the material was adapted from the previous Guidebook issued by UN ESCWA on a similar topic for 
energy efficiency projects2 and documents issued by UNECE during implementation of the DA project.

Valuable contributions were also made by participants in the Regional Training Workshop on Renewable 
Energy Project Development, Finance and Business Planning. The Workshop was held by UN ESCWA, in 
cooperation with the Energy Investment Company in Morocco and in partnership with UNECE, in the context 
of implementing the UN DA project, from 3 to 4 May 2016, in Rabat, Morocco. Information contained in this 
publication was used as a support for the training sessions and discussed.
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Arab countries have an important potential of renewable energy resources, mainly solar and wind. Aware of 
this potential but also of the challenges associated with increasing energy demand, particularly electricity, 
most of these countries have started developing strategies and policies to promote the use of renewable 
energy technologies on a large scale. They announced future high renewable energy penetration targets 
in their mix and some of them have set up appropriate legal and institutional frameworks for developing 
projects in partnership with the private sector. 

In order to meet these targets and accelerate the deployment of renewable energy, private developers and 
investors need to play an important role in the development process of relevant projects. In this regard, 
capacities of local developers and investors should be enhanced in order to help them to contribute 
effectively in reaching their respective countries’ targets. The engagement of local developers will also help 
in allowing know-how and technology transfer to Arab countries, therefore increasing the local added value 
of renewable energy development.

This Guidebook has been developed by UN ESWCA with this aim. Its objective is to provide guidelines for 
local renewable energy project developers and investors in order to assist them in preparing bankable 
business plans for their projects.  

This document focuses mainly on renewable energy projects for power generation. Direct use of renewable 
energy to provide energy services, such as heating, cooling and water-pumping, are not specifically covered. 
In these types of projects, renewable energy is used mainly to substitute the conventional energy sources 
and can therefore be treated in a similar way as energy efficiency from the point of view of economic and 
financial analysis. For these cases, it is recommended to refer to the guidebook developed by UN ESCWA on 
preparing energy-efficiency investment business plans3.

The present Guidebook was based partially on the UN ESCWA guidebook developed for energy-efficiency 
project development4, particularly the general information about financial analysis and business-plan 
preparation. For the theoretical concepts of financial analysis and approaches, the document is based mainly 
on the European Commission (EC) Guide to Cost-Benefit Analysis of Investment Projects5, and other classic 
academic sources.

Preface

3. UN ESCWA (2015): A Guidebook for Project Developers for Preparing Energy Efficiency Investments Business Plan:  
https://www.unescwa.org/sites/www.unescwa.org/files/page_attachments/guidebook_ee-investments_businessplans.pdf

4. Ibid

5. EC (2014): Guide to Cost-Benefit Analysis of Investment Projects http://ec.europa.eu/regional_policy/sources/docgener/studies/pdf/cba_guide.pdf 
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In cooperation with UNECE, UN ECSWA is implementing a UN Development Account Project entitled 
Promoting Renewable Energy Investments for Climate Change Mitigation and Sustainable Development. The 
objective of the project is to assist the two UN Regional Commissions (RCs) to strengthen capacities of their 
member States in order to attract investments in renewable energy (RE) projects in the context of climate 
change mitigation and sustainable development.

The project consists mainly in providing technical assistance and training to national decision-makers, 
potential developers and experts in business-plan development and financing of renewable energy  facilities.

The development of this Guidebook on RE project investments is part of these activities. It aims at helping 
local project developers and investors to prepare bankable business plans for RE projects, particularly 
for power generation. It introduces standard procedures and approaches for preparing such documents 
and provides guidelines on project-cycle development from project identification to implementation and 
operation steps.  

THE GUIDEBOOK IS ORGANIZED INTO SEVEN MAIN CHAPTERS, AS FOLLOWS:

1. General overview of RE technologies and their development status
2. RE project-development process
3. Business-plan development
4. Environmental and other benefits 
5. Profitability calculation
6. Financing plan
7. Requirements of financial institutions

The Guidebook is provided with a comprehensive tool for the financial and economic analysis of RE projects.

The main technically mature RE technologies for power generation are: 

Wind energy, both onshore and offshore; 
Solar photovoltaic (PV);
Concentrated Thermal Solar (CSP);
Hydropower including large, medium and micro; 
Biomass including both biogas and biofuel;  
Geothermal for electricity generation.

The most developed market worldwide is for wind, solar PV and CSP.

1. Introduction

2. General overview of renewable-energy technologies  
 and their development status

2.1 Market status 
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Wind energy is the most developed technology with a global installed capacity of about 487 GW in 2016 
against 74 GW in 2006, as shown in Figure 1. The worldwide market was growing at an average annual rate 
of about 21% during that period. 

For solar PV, the worldwide installed capacity in 2016 is estimated at around 303 GWp against only 6 GWp in 
2006. The worldwide market was growing at an average annual rate of about 48% during that period. 

2.1.1 Worldwide renewable energy development

Figure 1: Global cumulative installed wind capacity and annual additions, 2006–2016
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Figure 2: Global cumulative installed photovoltaic capacity and annual additions 2006–2016
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Figure 3: Global cumulative installed CSP capacity, 2000–20016
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CSP technology is still less developed with a total installed capacity of about 4.87 GW in 2016, mainly 
installed in Spain and the United States. 

In February 2016, Morocco inaugurated the Noor solar thermal power plant in Ouarzazate.  With 160 MW, 
the Noor I plant is the seventh largest CSP plant in the world after the first five plants in the United States 
and the Solaben plant in Spain. Its extension, planned in two additional stages (Noor II and Noor III), will 
increase its power to 510 MW6, making it the largest solar plant in the world.

Capital cost (CAPEX) and operation cost (OPEX) influence directly the profitability of RE projects and have to 
be optimized as much as possible by developers.

 As mentioned above, RE technology markets, particularly solar and wind, are growing fast, making prices 
decrease quickly. In addition to market-scale effect, the continual improvement of technology enhances 
these trends. 

In order to help local developers, we provide hereafter some reference costs for both CAPEX and OPEX. 
These costs are given as indicative information, because the real costs changes from country to country and 
from site to site.

2.1.2 Reference costs

6. https://www.climateinvestmentfunds.org/projects/morocco-noor-ii-and-iii-csp 

World Total  
Gigawatts4.87

http://resourceirena.irena.org/gateway/dashboard/
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Table 1: Reference information for CAPEX and OPEX for RE technologies

The main specific operation conditions are the lifetime of the technologies and their capacity factors. The 
capacity factor is defined as the equivalent number of hours of full capacity working of the RE facility.

2.1.3 Operation conditions

RE technology Capital cost (CAPEX) in USD/kW Annual O&M (OPEX) in % of CAPEX

Hydropower - large plants 1,300–2,500 2.5

Hydropower - small plants 2,000–3,500 2.5

Solar PV – residential (rooftops) 1,350–4,200 1

Solar PV - Commercial 1,200–3,400 1

Solar PV - Utility 1,050–2,400 1

STE/CSP (6 hours storage) 5,100–7,500 1

Wind - onshore 1,050–2,400 1.5

Wind - offshore 3,300–5,000 3.5

Geothermal 1,600–6,700 2.5

Bioenergy 800–4,500 2.5–6.5

Source: http://www.iea.org/media/publications/mtrmr/Renewables2017Methodology.pdf 

Table 2: Indicative operation conditions of RE technologies

RE technology Economic lifetime in years Capacity factor (full load hours/year)

Hydropower 35 2,200–6,600

Solar PV – residential (rooftops)* 20 1,050–1,500

Solar PV – commercial (*) 20 1,050–1,500

Solar PV - utility (*) 20 1,050–1,925

STE/CSP (6 hours storage) 25 3,250–3,370

Wind - onshore 25 1,900–2,950

Wind - offshore 25 2,950–3,850

Geothermal 35 7,450

Bioenergy 20–25 7,000

Source: http://www.iea.org/media/publications/mtrmr/Renewables2017Methodology.pdf   
 * Upper values for capacity factors based on values reported for Arab region7 

7. IRENA (2016): Renewable Energy Market Analysis – The GCC Region: http://www.irena.org/DocumentDownloads/Publications/IRENA_Market_
GCC_2016.pdf 

http://www.iea.org/media/publications/mtrmr/Renewables2017Methodology.pdf
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The feedback from international experience shows mainly four large categories of RE development 
mechanisms from which many variants can be drawn:

 Net metering (NM);
 Independent production based on feed-in tariffs (FITs);
 Competitive process based on public concessions; 
 Self-generation with or without power wheeling system.

NET METERING
According to this mechanism, the consumer is allowed to install an RE facility connected to the grid, for 
the sole purpose of satisfying its own demand: in this case, the utility invoice for each billing period is the 
difference between the power produced and consumed. If the power produced for the billing period is higher 
than the electricity consumed, the PV system owner receives credits for the surplus of electricity produced, 
which will be accounted for, on a kWh basis, in other billing periods during the year, when electricity demand 
is higher than that produced. This balance tracking is usually reset at the end of the year and a final financial 
settlement is made for that year. This mechanism is widely used for rooftop PV for households through a 
special net-metering contract between the utility and the RE system owner.

In this scheme, the capacity of the installed facility is sized to cover only the power consumption of the RE 
system owner, who is only allowed to exchange electricity with the grid under the net-metering scheme 
agreement with the utility. 

INDEPENDENT PRODUCTION BASED ON FEED-IN TARIFFS
In this case, RE investors develop RE facilities connected to the grid and sell the electricity to a single buyer 
which is the utility, with a tariff, known in advance, called a feed-in tariff (FIT). The tariff is usually fixed for 
a specified period of time and, in some countries, there are also capacity fees.

In some countries (e.g. Jordan), FIT is defined as a ceiling price and the developers must compete and 
propose tariffs under this limit.

COMPETITIVE BIDDING SYSTEM 
Under such an arrangement, the relation between the developer and the utility is defined in an agreement 
called a power purchase agreement (PPA), that guarantees the tariff during the project period (20–25 years) 
and includes the conditions of relations between the two parties, such as tariff adjustment, obligations of 
the parties, type of contract (for example take-or-pay, pass-through), etc.

SELF-GENERATION 
The developer builds the facility for the purpose of covering its own consumption. The electricity produced 
is injected into the grid and the user pays only the balance between the amounts of electricity produced 
and consumed. The surplus of electricity (if any) can be sold to the utility within a limit of percentage of the 
production (usually less than 30%) to avoid free-rider power producers. 

To introduce more flexibility and encourage the use of renewable energy for their own consumption, some 
countries have introduced the electric power wheeling mechanism. It allows the user to install an RE 
system in different locations of the consumption facility and connect it to the electric grid (transmission or 
distribution). The user pays the grid-use fees, however.

2.2 Main development mechanisms  
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Table 3: Main factors affecting the profitability of RE projects for grid-connected electricity generation

Specific factors Impacts on RE project profitability

Technology capital cost
The technology capital cost (CAPEX) affects the profitability of RE projects 
since higher CAPeX per MW will reduce the internal rate of return of the 
projects.

Technology operation and 
maintenance cost (O&M)

The technology O&M (OPEX) impacts the profitability of RE projects, by 
affecting the net cash flows and so the internal rate of return.

Capacity factor
The capacity factor depends on the renewable potential of the site but also 
on the effectiveness of the technology. The capacity factor affects directly the 
quantity of generated electricity and hence the incomes of the project.

Project lifetime 
The project lifetime depends on the robustness of the technology and the 
length of operation. It affects the duration of cash-flow generation and the 
internal rate of return.

Feed-in tariff (FIT) and selling prices The selling tariff (FIT, etc.) has a major direct impact on the incomes of the 
project and consequently on its cash flows and returns.

Power purchase agreement (PPA)

The PPA is a very important issue for RE projects connected to the grid, since 
it covers arrangements that affect directly the risk level of the project, such us:

 The tariff and its indexation approach to inflation 
 The guarantee of the payments from the utility
 The period of special tariff operation
 The responsibility of each party, etc.

2.3 Main specific factors affecting RE projects profitability

Table 3 presents, in simplified form, the main factors that affect directly the profitability and consequently 
the feasibility of RE projects for grid-connected electricity generation.

3. Project-development process

Renewable energy projects for power generation are generally long-term projects and their development 
should follow a particular process to be sure that every relevant aspect has been carefully considered before 
moving forward. 

The key consideration during renewable energy project development is the balance between expenditures 
and risk to preserve project competitiveness and profitability. This process should follow eight main steps, 
from the identification of the project until its operation, and then decommissioning.8

Identify Assess Evaluate Develop Finance Implement Operate Decommission

Figure 4: Renewable energy project development process
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Step 2: Assess potential sites - Tasks included in the assessment of potential sites step

TASKS KEY ELEMENTS

Establish a legal entity  Constitute or designate a legal entity taking the project forward

Secure initial funds  Identify funding options to support pre-feasibility work

Perform pre-feasibility 
study

 Annual energy generation and income estimation
 Initial estimates of capital, operation and maintenance costs
 Environmental constraints. 
 Rough profitability assessment

Confirm grid availability  Check grid availability (for grid-connected projects)

Step 1: Identify the project idea

Key elements to be considered for renewable energy project identification.

TASKS KEY ELEMENTS

Fix the objectives Why is this project being developed?

 Become more self-sufficient in energy
 Reduce the energy bill
 Protect against energy price increases
 Sell energy and make money
 Own the means of energy production

Analyse the general 
framework of the project

 Policies related to investment and renewable energy
 Financial incentives
 RE Support Mechanisms: FIT, Net metering, etc.

Select the RE technology Issues to be considered:
 Type of energy needed (electricity, heat)
 Availability and type of local renewable resources
 Maturity and competitiveness of RE technologies

Stakeholder analysis  Identification of the parties involved in the project and their relative influences
 Communication

Select a site  Identification of the site(s) suitable for the selected RE technology (key: location,                 
 quality of renewable resources, access, grid connection ...) 

Initial assessment of 
project viability

 First estimation of the cost of the project and the amount of energy likely to be       
 generated

8. Ricardo-AEA: Local Energy Renewables Toolkit. Scottish Government’s Community and Renewable Energy Scheme
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Step 3: Evaluate the project - Tasks included in the project-evaluation step

TASKS KEY ELEMENTS

Secure the site  Obtain legal agreements for the use of the land where the project is to be installed. 

Full feasibility study  Assess technical, financial and regulatory feasibility 

Full environmental and 
social impact assessment 
study

 Initial situation
 Project impacts
 Impact mitigation action plan

Identify the potential 
financing sources

 Analyse the financing options
 Identify the most appropriate financing sources
 Check the interest of the financiers 

Pre-planning consultation  Discuss the project with the planning authority to have a clear picture of the project

Step 4: Develop the project - Tasks included in the project-development step

TASKS KEY ELEMENTS

Fix the final project size  Fix the size of the project using the results of feasibility study, planning consultation,  
 grid constraints and environment impacts study

Check the financial 
viability 

 Confirm the project remains financially viable

Planning application  Prepare and submit a planning application for the project 

Grid application  Make a formal grid application

Business-plan 
development 

 Develop full base case financial model
 Develop a business plan including technical project description, financial appraisal,  

 risk examination and sensitivity analysis.

Step 5: Financial closing - Tasks included in the financial closing step

TASKS KEY ELEMENTS

Secure bridge funds  Identify if funding is required prior to financial closure 
 Set up prior financing

Select financing options 
for the project

 Project finance
 Corporate financing
 Capital markets, bonds, etc.

Seek funding sources  Equity
 Loan 
 Grants

Financial closure  Secure the financing of the project using the detailed business plan previously   
 completed 

 Achieve the contractual arrangements with the financiers



14 Guidebook for Project Developers for Preparing Renewable Energy Investments Business Plans

Step 6: Implementation - Tasks included in the implementation step

Step 7: Operation - Tasks included in the project operation step

Step 8: Decommissioning - Tasks included in the project decommissioning step

TASKS KEY ELEMENTS

Detailed implementation 
planning 

 Recruit a project manager or a team 
 Develop a comprehensive planning for the all the tasks related to the project   

 implementation 
 Identify the risks of delay and how to mitigate them
 Organize the responsibilities 

Choose suppliers  Identify potential suppliers of equipment and services
 Choose suppliers through direct negotiation or competitive tendering

Follow and monitor the 
project implementation 

 Definition of progress indicators
 Monitoring of progress
 Reporting  

Commissioning  Verification of the facility’s running conditions 
 Suppliers’ warranties and setting-up  of guarantee 
 Check connection to the grid

TASKS KEY ELEMENTS

Fix an operation approach  Own operation
 Outsourcing operation, etc. 

Organize the operation   Recruit staff for the facility operation and train them
 Define responsibilities 
 Set up the maintenance and operation rules and tools

Follow and monitor the 
project operation 

 Define operation indicators 
 Monitoring and reporting of the operation 

TASKS KEY ELEMENTS

Facility removal at the end 
of the lifetime

 RE project equipment should be removed at the end of the productive life  
 (generally 15–25 years).

 Cost of the facility removal should be included in the financial analysis 

Recycling of the removed 
material

 As part of the environment action plan, the removed equipment should be recycled,  
 to the extent possible 
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4. Business-plan development 

A business plan assesses the feasibility of the project and provides a detailed road map for its implementation. It 
is typically used to attract funding and business partners, but it is also a valuable management tool:9. 

A business plan may begin as a simple document, but as the project idea develops into an operational business, 
it can become a large and detailed document that includes all the information defining the RE business. It should 
answer the following important questions:

 Who is the developer?

 What are the products or services that will be provided?

 What is the ownership structure of the business and where will it be located?

 What is the market for the products or services of the project and how will the business attract customers?

 What are the projected financial items (assets, liabilities, revenue and expenses) and financing needs of   
 the business?

 Is the project profitable and able to generate enough cash flow to repay the financiers?

 What resources, people and equipment does the business need during its start-up step and ongoing operation?

 What are the risks of the business and how are they going to be minimized?

 What is the timeline for the project?

The business plan of an RE project when presented to a financial institution is usually called an information 
memorandum. It should always be prepared in accordance with the standard procedures of the partner bank. 

It usually includes the following sections:

 Executive summary;  
 Profile and history of the developer;
 Project description;
 Business model; 
 Financial assessment;
 Sensitivity analysis;
 Operations plan;
 Construction plan and timeline;
 Risk mitigation plan;
 Appendices/attachments (supporting documents for all sections).

8. Aboriginal Renewable Energy Fund / The Ontario Power Authority - Business Plan Guidelines http://www.ieso.ca/en/get-involved/indigenous-
relations/renewable-energy-in-ontario 
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The executive summary provides a short (one to three pages), high-level overview of the project and the 
contents of the business plan. It outlines why the proposed business will succeed. Its purpose is to facilitate 
a quick understanding of the key elements concerning the project and the developer. 

This section describes the project-developer profile and provides information about how the business idea 
evolved. It should also highlight any significant history of the developer, such as past RE development 
projects or other successful businesses. If the project-development company does not have this kind of 
history, this section may be brief, but can still explain how the organization was formed from the time that 
the idea was created and provide details of the persons involved. In the event the developer has a project 
partner, a description of the project partner’s past involvement with similar projects (including a list of 
successful projects, their status (operational, under construction, etc.) should be included. 

A description of the following should be included in this section: 

 Technology and type of equipment; 
 Size of project ;
 Description of the financial resources (source, availability, amount); if the developer has completed a   

 resource assessment study, the results of the study should be summarized;  
 Location and size of the site where project will be constructed. A map of the location and surrounding   

 land is usually attached;  
 Connection point to the transmission or distribution system;
 Description of the results of any project feasibility or design studies completed. The reports from any   

 relevant studies may also be attached to the business plan, but an explanation of the key results should   
 be included in the project-description section. 

The business model should include details about the following: 

 Location of business operation;  
 Type of business ownership, structure and investment;  
 Organizational chart of ownership structure to illustrate relationships between owners;  
 Information about the project-management team and its experience with similar projects; 
 Experience of owners, management and other key staff can be further elaborated by attaching detailed   

 biographies or CVs to the annex of the business-plan document;  
 Legal documents governing the business (partnership agreements, power purchase agreement with the   

 utility, etc.). 

4.1 Executive summary 

4.2 Profile and history of the developer

4.3 Project description  

4.4  Business model 
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The objective of this part is mainly to show the robustness of the project under different scenarios and its 
viability under varying assumptions made for the financial analysis.

During the evaluation of a project, values will have to be assumed for some of the project's external and 
internal aspects. These include factors outside management control, such as the cost of fuel or materials 
and economic factors such as inflation and market growth, and factors partially within management 
control, including current production costs, timing and production rate. Sensitivity analysis involves testing 
the assumptions used in deriving the cash flow to determine a variation of the assumption in a range of 
probable scenarios. For each area of assumption, there will be a range of plausible values for the parameter 
concerned. The financial evaluation of the project is not complete until financial parameters have also been 
calculated using the range limits of these assumptions.

One of the critical parameters to focus on for the sensitivity analysis is the amount of energy generated, 
since this determines the profitability of RE projects. 

The operation plan addresses the issues that will affect the day-to-day running of the business during the 
complete lifetime of the project. It should take into the account the following considerations: 
 

 Equipment needed to operate the facility other than RE generation equipment, for example: cleaning,   
 security, computers and office equipment may be required;   

 Staff that will be needed in terms of number of people and special skills;
 Training that may be needed to help staff acquire skills and/or qualifications needed to run the facility;  
 Proposed use of outside contractors to operate and maintain the facility;
 Routine maintenance that will be required and any arrangements to perform maintenance  

 (any agreements such as service contracts or guarantees and warranties should be attached to the   
 business plan);   

 Equipment replacement and renovation costs to be considered as additional investment during the   
 lifetime of the project.

4.5 Financial assessment 

4.6 Sensitivity analysis

4.7   Operation plan 

This section is a key part of the business-plan document. Based on the financial feasibility study, the 
developer will present the following key elements:

 Investment cost details by component, distinguishing the local and imported parts of the procurements;
 Financing needs for the project, including the need for working capital; 
 Financial scheme of the project describing clearly the amount of equity and term debts;
 Terms of debts, including interest rate, reimbursement period and grace period;
 Financial profitability: presentation of the main profitability ratios of the RE project, such as net present   

 value, payback, internal rate of return, debt service coverage ratio, etc. (see below); 
 Other impacts of the project such as job creation, local pollution reduction, carbon-dioxide (CO2)   

 emission reduction, etc. 
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To prepare bankable investments of RE projects, it is necessary to identify and mitigate project risks. The 
investor should identify the major potential risks that could affect the success of the project. These risks 
could arise during the different project stages from planning to decommissioning. Once the developer has 
identified the risks, he will need to develop a plan for their minimization and mitigation. 
The major risks to be considered in the plan are related to: 

 Development 
 Business model, including ownership and partnership arrangements 
 Environmental and other regulatory approvals 
 Financing 
 Construction (timeline, cost and workmanship) 
 Operation 
 Power production and incomes 
 Cost management 
 PPA provisions (operational penalties, etc.) 
 Technology 
 Equipment issues, including purchase, operation and breakdown 
 Site suitability/fit (climate concerns, etc.) 

4.9 Risk mitigation plan 

When assessing a potential project, investors attempt to assess the full range of risks that could negatively 
impact a project over the course of its life. These risks can occur at the permitting, site selection or 
construction steps, as well as later in the project’s operating life due to amortization of the equipment 
(technical risk), changes in exchange rates (currency risk) or in regulatory conditions (regulatory risk).

Table 4 presents the typical risks that are included in the assessment of the business cases of RE 
investments.10 

4.9.1 Investment risks

4.9.2 Risk management

A key principle of risk management is that risks should ideally be transferred to the party (or parties) best 
able to manage them. In practice, this means that investors typically attempt to offload risks that they 
have little or no ability to control or mitigate, such as extreme weather events (force majeure risk) or 
major geopolitical disruptions (geopolitical risk). The latter are often transferred to insurance companies, 
as no individual investor or counterparty (e.g. the engineering, procurement, construction company) is 

10. KfW Development Bank / World Bank (2005), Financing Renewable Energy Instruments:  Strategies, Practice Approaches, www.kfw-
entwicklungsbank.de/Download-Center/PDF-Dokumente-Diskussionsbeitr%C3%A4ge/38_AMD_E.pdf

This should identify how the facility will be constructed. Components which should be included in this 
section are: 

 Contracts for equipment procurement and facility construction;
 Construction budgets and schedules;
 Plans for interconnection with the transmission or distribution system (any reports or connection   

 agreements should be attached to the business plan). 

4.8 Construction plan and timeline  
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Table 4: Renewable energy project risks

 Typical risks to be analysed in the
assessment of RE investments Description

Fuel supply risk
The risk that the fuel supply will be unreliable, resulting in the inability to 
generate energy in a predictable and dependable manner: this is particularly 
important in the case of biomass projects.

Performance risk The risk that the power plant will not operate according to the contractually 
prescribed requirements in terms of time and quantity.

Demand risk The risk that the energy that has been contracted for will not be needed as 
anticipated. 

Macroeconomic Risks as local currency devaluation, inflation or interest rates increase.

Environmental risk Financial risk stemming from both existing environmental regulations and 
uncertainty over possible future regulations.

Regulatory risk The risk that future laws or regulations or regulatory review or renegotiation 
of a contract will alter the benefits or burdens to either party.

Political  Political violence, expropriation or convertibility 

Natural Force majeure events 

Other risks 

The parties to an energy contract face numerous other sources of uncertainty, 
including the risk that the transmission system will be unreliable, and that 
a party to the contract will default on the contract, for example by entering 
into bankruptcy 

able to assume and adequately hedge these risks. Similarly, there are certain risks over which government 
policymakers have little control and are traditionally left with private actors, such as project risk or 
construction risk. 

Investors and project developers rely on three primary solutions in order to mitigate risk: 

 Retain the risk and attempt to mitigate it internally; 
 Transfer the risk by allocating it to another party; 
 Transfer the risk to an entity whose core business is risk management (e.g. an insurance company). 

The decision depends on many criteria, such as:

 The consequences of particular risks are catastrophic or not;
 The risks are controllable at the micro level or not;
 The consequences are reversible or not; 
 The risks are insurable or not;
 How much there is to pay for somebody else covering the financial damage resulting from a certain risk;
 The amount of resources to be spent to deal with all this.
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11. KfW Development Bank / World Bank (2005), Financing Renewable Energy Instruments:  Strategies, Practice Approaches, www.kfw-
entwicklungsbank.de/Download-Center/PDF-Dokumente-Diskussionsbeitr%C3%A4ge/38_AMD_E.pdf 

Own risk management
Own risk management is a prerequisite for any investment and includes a series of steps, which would have 
to be carried out for each and every RE project:

 All risks are correctly identified, quantified as much as possible and assessed in their consequences for   
 the project;

 Definition of risk-tolerance limits;
 Efforts are made to mitigate the risks; residual risks are properly allocated and managed.

Based on this analysis, it can be determined which risks will be managed internally and what kind of 
financial risk mitigation instruments are needed. All this may sound trivial but, in reality, can be extremely 
complex and time-consuming, involving substantial transaction costs, especially for RE projects.

Partners and standard approach for risk allocation
For risk allocation, it is important to note that a single asset or liability contributes with different amounts 
to the risk, depending on the portfolio of which it is a part. The proper allocation can thus contribute to the 
reduction of risk.

As for any other major project, the partner of the commercial contracts forms the basis of the security 
structure for an RE project. For RE projects, the typical principal contracts are:11 

 Engineering, procurement and construction agreement (may be separated into more than one agreement);
 Biomass supply contract (if required);
 Operating agreement;
 Power purchase agreement;
 Shareholders (or joint-venture) agreement;
 Loan agreement.

Other important institutions to structure the risk allocation
 The host Government, which is chiefly responsible for creating the proper legal and institutional   

 environment in which developers will feel reasonably protected;
 The development banks, which can help in different ways: by lending to the project while taking political  

 risk, providing partial risk guarantee (PRG) products or political risk insurance cover;
 Export credit agencies (ECAs), which can cover part of the commercial risk;
 Professional risk-takers (e.g. insurance companies).

The marketing plan typically provides details about how the business is going to attract customers for its 
products or services at levels that will ensure the business is successful. For RE projects, the developer can 
include information pertaining to the estimated benefits that will flow to the community as a result of the 
proposed project, such as:

 Environment benefits;
 Energy-bill reduction; 
 Job creation;
 Productivity improvements;
 Technology transfer, etc.

4.10 Marketing or consultation plan 
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The types of benefits that come from RE projects are many and varied. It is important to recognize those 
which can be: 

 Directly quantified in monetary terms, such as savings in raw materials, fuel and electricity savings,   
 reduced labour, etc.;

 Those which may be only indirectly quantifiable, including improved product quality or marketability, and  
 which might produce a benefit in terms of increased sales. 

There may also be other benefits, which are not quantifiable at all in monetary terms, but may have a 
bearing on the project. These include aspects such as safety, improved working conditions and some 
environmental benefits.

The benefits likely to arise from a RE project include:

 New or increased energy generation;
 Improved efficiency of generation;
 Lower energy consumption;
 Lower fuel costs;
 Lower water costs;
 Lower labour requirements;
 Reduced maintenance;
 Reduced greenhouse-gas emissions;
 Reduced harmful emissions;

5.1 Benefits of renewable energy projects 

4.11 Appendices/attachments 

The appendices contain documentation that supports the business plan. Each one should be referenced 
in the related section of the business plan and listed in the table of contents. Some appendices are listed 
below as examples:

 CVs of developer and project-management team; 
 Engineering diagrams; 
 Maps of facility and surrounding land;
 Property contract or leasing contract, if applicable;
 Approval documentation; 
 Partnership or management agreements;
 Renewable resource assessment;
 Technical feasibility study;
 Environmental impact assessment;
 Equipment service contracts; 
 Detailed term sheets or financing agreements with lenders;  
 Pro forma financial statements. 

5 Environmental and other benefits 

This section presents the main co-benefits from RE projects and how to calculate them.
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5.2 Evaluation of benefits for the national economy 

Renewable energy technologies provide savings of fuels for electricity generation. Annual fuel energy 
savingfrom RE projects is calculated as follows:

PE = El x Sc  

where:
PE = the fuel energy saving in tonnes of oil equivalent (toe)
El = quantity of electricity generated by the RE project (in MWh) 
Sc = national specific consumption of fuel by the electricity sector (in tonnes of oil equivalent (toe)/MWh)

Energy-bill reduction is an indicator from the point of view of a country and is an estimate of the monetary 
value of the energy saving. It is calculated by multiplying the primary fuel savings by their respective 
international prices. The calculation formula can be set using the following:

B = PE x Pi

where:
B = the energy-bill saving in USD
PE = the primary fuel saving in toe
Pi = the international price of the fuel in USD/toe

5.2.1 Fuel-saving

5.2.2 Energy-bill reduction

 Improved health and safety;
 Reduced environmental fees;
 Better quality of services.

Other types of economic benefits which may result from the project should be made explicit:

 Export promotion. Will the project result in an increase in exports or support exports and therefore   
 result in net gains to the company, local community and nation? 

 Job creation. How many jobs will be created directly and indirectly by the project?
 Social and economic impacts. How will the project improve the social and economic environment of the   

 local community?
 Productivity improvements. Will the project result in enhanced performance and increased productivity   

 of plant and workers? 
 Technology transfer.Will the project involve the transfer of technology to and from the local community?
 Management development. Will the project involve the enhancement of skills, knowledge and    

 competence of the workforce?
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5.3 Greenhouse gas emission mitigation

5.2.3 Direct job creation

The amount of reduced GHG emissions during a given period is defined as the product between the amount 
of fossil energy saved during the period and its respective emission factor, defined in tonnes of carbon 
dioxide equivalent (tCO2e)/toe, which depends on the type of energy product saved (electricity, fuel, natural 
gas, etc.) used in the country.

For reasons of simplification, this calculation of GHG emission reduction is made on the basis of the default 
emission factor provided by the Intergovernmental Panel on Climate Change (IPCC). Hence, for a given year, 
the reduction of GHG emissions is calculated by the following formula:

E = PE x EFi 

where:
E = GHG emission reduction from the project (tCO2e) 
PE = energy saving of the primary fuel (toe) 
EFi = GHG emission factor of the fuel (tCO2e / toe), according to the default values of the IPCC.

To decide whether or not to invest in an RE project, an estimation of the economic value or profitability 
of the project is required, which is generally calculated through a financial model. The economic analysis 
process can be summarized in three steps:

 Collect and/or estimate and forecast all the costs and revenues associated with the project during its   
 lifetime and convert them to cash flows; 

 Set different probable scenarios and calculate financial indicators to determine profitability; 
 Analyse the results from the perspective of the different holders of capital. 

6 Profitability calculation

Two types of jobs are created by RE projects: non-permanent and permanent.

 The non-permanent jobs are those created in the country during the construction of the project, including   
 experts, planners, construction workers and logisticians. These quantities are expressed in man-months;

 The permanent jobs are those for all employees required for the operation and maintenance of the   
 project and are expressed in persons.

The estimation methods of job creation depend largely on the project size, RE technology and local 
integration of the technology and should be part of the feasibility study.

One may include jobs created indirectly through the manufacture in the country of the goods used 
for RE project construction. These are much more difficult to estimate and can be only calculated at 
macroeconomic level for the overall RE sector. 
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Operating expenses (OPEX) are the ongoing costs that a company pays to run its basic business. For RE 
projects, OPEX are commonly defined as the expenditure related to O&M. It includes spare parts, auxiliary 
cost, insurance, labour costs, grid fees, taxes and maintenance contracts.

Investors and operators in RE usually distinguish two main types of O&M costs:

 Fixed O&M costs (expressed as a percentage of investment cost). They usually include the fixed    
 maintenance of the RE plant (powertrain or turbine-maintenance agreement, facilities, maintenance, etc.)  
 plus the costs associated with the maintenance and operation staff, including administrative staff; 

 Variable O&M costs (expressed in USD cents/kWh produced). Variable generation costs include any cost   
 incurred by the fact that the plant is running and generating electricity: fuel costs, insurance costs,   
 emission rights, variable maintenance, etc. Many investment models and simulations consider fuel,
 insurance and emissions costs as separate items, however. This facilitates the evaluation of their impact
 on generation costs. 

Table 5 presents data for O&M costs reported for a range of wind projects in Organisation for Economic Co-
operation and Development (OECD) countries.

6.1.2 Operating expenses

6.1 Basic concepts

6.1.1 Capital expenditure

Capital expenditure (CAPEX) is the amount of money that a business uses to purchase major physical 
goods or services to expand the company's abilities to generate profits. For RE projects, CAPEX includes all 
necessary initial costs to implement the project:

 Power-generation equipment: costs of hardware as the generator, blades and tower for wind-energy   
 projects; panels and inverters for PV projects, etc.;

 Land costs (if purchased);
 Preparation work: studies, infrastructure, site preparation, installation, etc.;
 Interconnection:  all project costs relating to the grid connection, such as the construction of    

 transmission lines, transformers, permitting costs with the utility, etc.
 Development: all costs relating to project-management, studies, engineering, permitting, contingencies, etc.;
 Reserve, contingencies and financing: costs relating to financing, such as legal fees, interest during   

 construction, due diligence costs, etc.

This analysis is based on the calculation of the future cash flows of the project. The financial indicators used 
most often to evaluate the profitability of RE projects from the point of view of the project developers are:

 Net present value (NPV);
 Internal rate of return (IRR);
 Capital enrichment ratio (CER);
 Payback period;
 Levelized cost of energy (LCOE).
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The cash flow of an RE project represents the estimated sum of money that will be paid or received each 
year during the entire life of the project. Cash flows can have three different activity sources: operation, 
investment, and financing. Cash flows from operating activities include all revenues captured, minus 
operating and maintenance expenses and interest and income taxes paid. Investment activity cash flow 
includes capital expenditures;  financing activity cash flow includes repayment of debt principal and 
dividends.

Inflation rate is the percentage of increase in general level of prices over a period. It represents the rate at 
which the purchasing power has eroded over a period. Central banks and governments keep track of inflation 
rates and change monetary and fiscal policies accordingly. Together with unemployment rate, interest 
rate and gross domestic product (GDP) growth rate, inflation rates provide indicators as to the health of a 
given economy. The general economy-wide inflation rate is calculated as the percentage of change in the 
Consumer Price Index (CPI) over a period using the following formula:

6.1.3 Cash flows

6.1.4 Inflation rate

More specific inflation rates can be calculated, according to their intended use. 

For the financial analysis of projects, we generally assume that inflation rate is constant over the project life 
period and for all goods and service inputs. If the annual rate of energy price increase is somehow known, 
however, it is recommended applying for the energy price in the financial modelling an annual increase rate 
net from the general inflation rate. 

Data on inflation are officially provided by statistical institutes. Table 6 shows the inflation rates of certain 
countries in 2016.

Inflation rate = 
Current period CPI — Prior period CPI

Prior period CPI

Table 5: O&M costs for wind projects in OECD countries

Countries Variable O&M costs (2014 USD/kWh) Fixed O&M costs (2014 USD/kW)

Austria 0.04

Denmark 0.0152 - 0.019

Finland 37–40

Germany 67

Italy 49

Japan 75

Netherlands 0.0137–0.0179 37

Norway 0.0211–0.039

Spain 0.0284

Sweden 0.0105–0.0348

Switzerland 0.0453

Source: IRENA (2015)
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Because money is subject to inflation and has the ability to earn interest and an investor incurs a risk when 
investing in something that will generate cash in the future,  one unit of money today is worth more than 
the same unit tomorrow. Discounting, then, is the act of determining how much less one unit of money will 
be worth in the future. For example, an investor who invests a sum of money today may discount the value 
of the expected dividends and determine how much (in today's money) he would have received some years 
later.

To compensate for this shortfall and future risk, investors demand remuneration from such future cash flows 
as a fraction rreal, called real discount rate. From the investor’s point of view, the choice of discount rate is 
a key variable of the valuation of the future cash flows of the RE project and can significantly change the 
financial analysis results. The discount rate generally reflects the cost of capital, so it will take the market 
interest rate for a comparable term, increased with a risk premium.

Discount rate will therefore depend on the type of investor (households; rich, poor, medium class/private or 
public investor) and on the country (level of country risk, cost of the financial resources in the country, etc.).
For the capital cost, the reference can be:

 Money – market rate – for short durations; 
 Treasury bonds – rate for longer durations.

The discount rate can also be adjusted to take into account the inflation rate, i. In this case, the adjusted 
discount rate (real discount rate) is evaluated, based on the nominal discount rate and inflation rate using 
the following relationship:

Nominal discount rate = [(1 + real discount rate) * (1 + inflation rate)] – 1
Nominal discount rate ≈ real discount rate + inflation rate

6.1.5 Discount rate

6.1.6 Weighted average cost of capital 

Table 6: Inflation rates in Arab countries in 2016

Country Inflation rate 2016 (%) Country Inflation rate 2016 (%)

Algeria 6.4 Morocco 1.6 

Bahrain 2.8 Oman 1.1 

Egypt 10.2 Qatar 2.7 

Iraq 0.4 Saudi Arabia 3.5

Jordan -0.8 Sudan 17.8 

Kuwait 3.2 Tunisia 3.7 

Lebanon –0.8 United Arab Emirates 1.8 

Libya 27.1 Yemen 5.0

Mauritania 1.5

Source: IMF, World Economic Outlook Database, April 2017

The weighted average cost of capital (WACC) is the rate that a company is expected to pay on average to 
all its security holders (creditors, bondholders, etc.) to finance its assets. WACC is commonly referred to 
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as the firm's cost of capital. It has to be noted that it is mostly dictated by the structure of the capital and 
external market. Companies raise money from a number of sources: common equity, preferred stock, straight 
debt, convertible debt, exchangeable debt, warrants, options, pension liabilities, executive stock options, 
governmental subsidies, etc. Different securities, which represent different sources of finance, are expected 
to generate different returns/liabilities. WACC is calculated taking into account the relative weights of each 
component of the capital structure. The more complex the company's capital structure, the more laborious it 
is to calculate WACC.

Companies can use WACC to see if the investment projects available to them are worth undertaking, i.e. the 
return from the project is higher than the cost of the capital invested in it by the company. In the case where 
the company is financed with only equity and debt, the average cost of capital is computed as follows:
 
 

where:
D = total debt 
E = total shareholder’s equity 
Ke = cost of equity
Kd = cost of debt.

As an example, the map in Figure 5 presents the average WACC for onshore wind for EU countries in 2014. 

WACC =
D E

Kd Ke+
D+E D+E

Figure 5:  Average WACC for onshore wind for EU countries in 2014

Source: DiaCore, EU, 2014

Net present value (NPV) is the difference between the present value of cash inflows and the present value of 
cash outflows. It is one of the most reliable measures used in capital budgeting because it accounts for the 
time value of money by using discounted cash flows in the calculation.

6.2.1 Net present value 

6.2 Calculation of profitability indicators 



NPV is calculated by the following formula:

 

where:
Ct = net cash inflow during the period, t
Co = total initial investment costs
r   = discount rate
T =  number of periods during which the project is expected to operate and generate cash inflows (in years   
   for RE projects)

The first indication of the profitability of RE investment is that it shows a positive NPV. The condition NPV 
= 0 allows the limit of profitability of a project to be defined. For the practical calculation, Excel software 
provides an integrated formula for the calculation of the NPV with the following syntax: = NPV (discount rate, 
Val_1, Val_2, …,Val_n), where Val_i are the values to be discounted.
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NPV = ∑
T

t-1

Ct – C0(1+r)t

Table 7: Example of net present value calculation based on a provisional cash flow

 A B

1  Year  Cash flow (USD)

 2 0 (450,000)

3 1  106,000 

4  2 179,960 

5 3 31,441 

6 4 30,404 

7 5 29,368 

8 6 28,333 

9 7 27,300 

10 8 26,267 

11 9 25,235 

12 10 24,203 

13 11 23,172 

14 12 22,140 

15 13 177,590 

16 14 176,557 

17 15 175,525 

18 16 174,491 

19 17 173,457 

20 18 172,421 

21 19 171,384

22 20 170,344

Example: NPV calculation

Project: Solar PV Plant
Capacity: 1 MW
Discount rate: 9%
Excel formula:

= NPV (9%; B2:B22)

Result:

NPV = USD 266,590

Extract of Excel sheet
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Table 8: Example of internal rate of return calculation based on a provisional cash flow

 A B

1  Year  Cash flow (USD)

 2 0 (450,000)

3 1  106,000 

4  2 179,960 

5 3 31,441 

6 4 30,404 

7 5 29,368 

8 6 28,333 

9 7 27,300 

10 8 26,267 

11 9 25,235 

12 10 24,203 

13 11 23,172 

14 12 22,140 

15 13 177,590 

16 14 176,557 

17 15 175,525 

18 16 174,491 

19 17 173,457 

20 18 172,421 

21 19 171,384

22 20 170,344

Example: IRR calculation

Project: Solar PV Plant
Capacity: 1 MW

Excel formula:

= IRR (B2:B22)

Result:

IRR = 16%

6.2.2 Internal rate of return 

The internal rate of return (IRR) is the discount rate that makes the NPV equal to zero. From the definition of 
IRR, the profitability on an investment leads to the following rule: the project is profitable if its IRR is higher 
than the WACC. 

Otherwise, the project will generate a negative NPV and should therefore not be carried out because it 
would lead to economic losses for the investor. 

The IRR on equity invested is an indicator that is particularly important to owners and equity investors, 
because it gives an indication of the potential profitability of the project by comparing it to the profitability 
that would be obtained by placing the funds corresponding to the initial investment I in n years at a rate of 
interest equal to the WACC.

Extract of Excel sheet
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6.2.3 Capital enrichment ratio 

Capital enrichment ratio (CER) or profitability index (PI), also known as profit investment ratio (PIR) and 
value investment ratio (VIR), is the ratio of pay-off to investment of a proposed project. It is a useful tool 
for ranking projects because it allows the developer to quantify the amount of value created per unit of 
investment.

CER is calculated by dividing the present value (PV) of the project's future cash flows by the initial 
investment:

A CER greater than 1 indicates that profitability is positive, while a CER less than 1 indicates that the project 
will lose money:

 If CER > 1: the project can be accepted;
 If CER < 1: the project should be rejected.

CER =
PV future CF

Initial investment

Table 9: Example of capital enrichment ratio calculation based on a provisional cash flow

 A B

1  Year  Cash flow (USD)

 2 0 (450,000)

3 1  106,000 

4  2 179,960 

5 3 31,441 

6 4 30,404 

7 5 29,368 

8 6 28,333 

9 7 27,300 

10 8 26,267 

11 9 25,235 

12 10 24,203 

13 11 23,172 

14 12 22,140 

15 13 177,590 

16 14 176,557 

17 15 175,525 

18 16 174,491 

19 17 173,457 

20 18 172,421 

21 19 171,384

22 20 170,344

Example: CER

Project: Solar PV Plant
Capacity: 1 MW
Discount rate: 9%

Excel formula:
= -NPV (9%; B3:B22)/B2

Result:

CER = 1.65

Extract of Excel sheet
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6.2.4 Payback period

Payback period is the time in which the initial cash outflow of an investment is expected to be recovered 
from the cash inflows generated by the investment.

The payback period gives an indication of the liquidity for the projects that would return money early.  In 
addition, it can be a measure of risk inherent in a project since cash flows that occur later in a project's life 
are considered more uncertain. The disadvantage of the payback period is that it ignores any benefits that 
occur after this period and therefore neither measures the project profitability nor takes into account the 
time value of money.

The formula to calculate the payback period of a project depends on whether the cash flow per period from 
the project is constant or not. In the case where it is constant, the formula to calculate the payback period is:

Initial investment
Payback period =

Cash inflow per period

Actual cash inflow
Discounted cash inflow = 

(1+r)n

B
A +Payback period =

C

When cash inflows are uneven, we need to calculate the cumulative net cash flow for each period and then 
use the following formula for payback period12:

where:
A = number of years after the initial investment at which the last negative value of cumulative cash flow 
occurs;
B = absolute value of the negative cumulative cash flow at the end of period A;
C = cash flow during the year A+1.

Two options are used for calculating the payback period: the simple payback period and the discounted 
payback period:

 The simple payback period: cash inflows are expressed as a constant value (the time value of money is   
 ignored);

 The discounted payback period: cash inflows are discounted; the discounted cash inflow for each period   
 is to be calculated using the formula:

where:
r = discount rate 
n = period to which the cash inflow relates. 

The project is considered profitable when the discounted payback period is less than the duration of the 
economic life of the project.

11. This formula can only be used to calculate the soonest payback period, i.e. the first period after which the investment has paid for itself. It cannot be 
used if the cumulative cash flow drops to a negative value sometime after it has reached a positive value. This formula ignores values that arise after 
the payback period has been reached.
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Table 10: Example of payback period calculations

Undiscounted Discounted (D. Rate = 9%)

Year Cash flow (USD) Cumulative net Cash flow (USD) Cash flow (USD) Cumulative net Cash flow (USD)

0 (450,000) (450,000)  

1 106,000 (344,000) 97,248 (352,752)

2 179,960 (164,040) 151,469 (201,283)

3 31,442 (132,598) 24,279 (177,004)

4 30,404 $102,194) 21,539 (155,465)

5 29,368 (72,826) 19,087 (136,378)

6 28,333 (44,493) 16,894 (119,484)

7 27,300 (17,193) 14,934 (104,550)

8 26,267 9,074 13,183 (91,367)

9 25,235 34,309 11,619 (79,748)

10 24,203 58,512 10,224 (69,524)

11 23,172 81,684 8,980 (60,544)

12 22,140 103,824 7,872 (52,672)

13 177,590 281,414 57,926 5,254 

14 176,557 457,971 52,834 58,088 

15 175,525 633,496 48,188 106,276 

16 174,491 807,987 43,949 150,225 

17 173,457 981,444 40,081 190,306 

18 172,421 1,153,865 36,552 226,858 

19 171,384 1,325,249 33,332 260,190 

20 170,344 1,495,593 30,395 290,585 

7.7 years
12.9 years

Undiscounted payback period =
Discounted payback period (discount rate = 9%) =

6.2.5 Levelized cost of energy 

The levelized cost of energy (LCOE) is the ratio of lifetime costs to lifetime energy generation, both of which 
are discounted back to a common year using a discount rate that reflects the average cost of capital. It is 
given in unit of currency per unit of energy produced and it can be used to effectively compare different 
technologies, taking into account the project's lifetime costs; it is very helpful for decision-making, especially 
for utilities: The lower the LCOE, the higher the return for the investor.

For project developers, it might be a good indicator to compare the competitiveness of the RE project with 
the existing infrastructure.

Extract of Excel sheet
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Total Life Cycle Cost

Total Lifetime Energy Production
LCOE =

Table 11: Example of calculation of levelized cost of energy

 A B C

1
 Year  Total expenditure 

(USD)
Electricity 
generation 

(MWh)

 2 0 450,000

3 1 104,000 1,752

4  2 104,800 1,743

5 3 178,113 1,735

6 4 178,978 1,726

7 5 179,878 1,717

8 6 180,814 1,709

9 7 181,787 1,700

10 8 182,800 1,692

11 9 183, 852 1,683

12 10 184,947 1,675

13 11 186,086 1,666

14 12 187,270 1,658

15 13 32,021 1,650

16 14 33,301 1,641

17 15 34,634 1,633

18 16 36,019 1,625

19 17 37,460 1,617

20 18 38,958 1,609

21 19 40,516 1,601

22 20 42,137 1,593

Example: LCOE

Project: Solar PV Plant of  
1 MW capacity
Discount rate: 9%

Discount expenditure:
Excel formula: = NPV (9%; B2:B22)
Result: USD 1,547,366

Discount expenditure:
Excel formula: = NPV (9%; C3:C22)
Result: 15,466 MWh

LCOE = USD 1,547,366/15,466 MWH
LCOE = USD 100.05 per MWh

The following formulas can be used to calculate LCOE:

where:

It: Investment expenditures in the year t
Mt: O&M expenditures in the year t
Ft: Fuel expenditures in the year t
Et: Electricity generation in the year t
r: Discount rate
n: Life of the system

LCOE =
∑t = 1

n E t
(1+r)t

∑t = 1
n I M

(1+r)

Ft t t
t

+ +

Extract of Excel sheet
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6.3 Conditions for profitability

Several financial indicators are useful for assessing the viability of the project, including IRR, NPV, CER and 
payback period.

The developer can use other indicators to confirm the profitability of the project and make the choice 
between the options of its realization but, in every case, the selection criteria should satisfy the following 
conditions:

 NPV > 0
 Discounted payback period < n (economic observation period)
 IRR of the project > WACC 
 CER > 1 
 LCOE lower than other conventional technologies 

These indicators have to be calculated for reference-case situations but also for the case when some key 
assumptions change. In fact, since no project goes exactly according to initial plan, sensitivity analysis is 
required. This is referred to as a “what if” analysis in an interactive process that considers the effect changes 
in factors such as revenues, incentives and sources of funding will have on project viability. 

Sensitivity analysis begins with a base-case situation, which is developed by using the most likely values for 
each input. A specific variable is then changed, both increasing and decreasing it from the most likely value, 
while keeping other variables constant. The corresponding change in some measure of performance, such as 
IRR, NPV or LCOE, is recorded for each change in input. 

In general, three scenarios are observed: the best, the base, and the worst cases. The best case corresponds 
to the best change possible (but the change has to be realistic) of the selected parameters (costs and 
revenues of the project). 

Financial ratios of interest to the debt providers
While the ratios and indicators described above are important to the developers and investors, they are of 
lesser importance to the debt providers.

As the primary concern of the debt providers is that the project has and maintains sufficient security to repay 
the loan in case of default and that there is sufficient cash to service (repay) the loan, the financiers would 
be interested to see that the debt service coverage ratio and loan life coverage ratio are satisfactory to 
them.

 The debt service coverage ratio (DSCR) is the cash flow available for debt service divided by the total   
 debt service requirement, where:
 - Cash flow available for debt service (CFADS) = revenues – operational costs – taxes (for a period);
 - Total debt service requirement = the amount of debt payable for a period, including principal and   
  interest;
 - DSCR usually required is above 1.20.

 The loan life coverage ratio or loan life cover ratio (LLCR) is most commonly used in project finance.   
 Unlike period-on-period metrics, such as DSCR, LLCR provides lenders with a measure of the number of   
 times the project cash flow over the scheduled life of the loan can repay the outstanding debt balance.
 - An LLCR of 2.00 means that CFADS, on a discounted basis, is twice the amount of the outstanding   
  debt balance;
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7.1 Financial instruments for renewable energy projects

 - LLCR = NPV (CFADS over loan life)/debt balance; 
 - The discount rate used in the NPV calculation is usually the cost of debt, also known
  as the weighted average cost of debt.

Maintaining a Debt Service Reserve Account (DSRA) is required in almost every project finance deal. The 
primary purpose of DSRA is to protect lenders against unexpected volatility or interruption in CFADS.
Usually, lenders require that the project company maintains at least six months of debt repayment reserve.

RE project financing usually comes from three main sources: equity, loans and grants.

 Equity.  Equity is the capital raised from shareholders. It carries the highest level of risk. Significant   
 equity contributions are required from the sponsors in case of riskier projects, or when the cash flows   
 result in low DSCR. Sponsors should have a majority shareholding or adequate operational control; 

 Loan (debt). A loan or debt is an amount of money provided by a third party to the project that must be   
 repaid either during or at the end of its agreed term, plus interest over the period of the borrowing. The   
 majority of loans are provided by banks. Tax authorities treat interest payments as a cost and this means  
 the project company can deduct interest when calculating its taxable income;

 Grant.  A grant is an amount of money provided by a third party to a project. Grants are usually provided   
 to projects that are commercially not profitable and do not need to be repaid.

The financing plan sets out how the initial cost will be funded. Usually, senior debt lenders will provide only 
70%–80% of the total cost and require the sponsor to bring the rest as equity, junior loans, subordinated 
debt and mezzanine finance. The maximum feasible debt/equity ratio will need to be negotiated between 
lenders and equity holders. That depends on the expected cash flows i.e. whether there is sufficient cash in 
the early period of the loan to meet both debt service and expected dividends.

The financing plan should identify each source of financing for the project, together with the amount of such 
financing and include all sources of funds allocated to the coverage of the project costs: loans, credits, equity 
contributions, grants and internally generated funds from the declared project entity. 

Revenues must cover first the operational costs of the project. They will also serve to repay the debt 
financiers, through principal and interest payments. After debt repayment, and if the financial ratios allow it, 
equity financiers will also be paid through dividend payments for the shareholders.

7 Financing plan

Several financial instruments can be used to finance RE projects, depending on their size, complexity, level 
of profitability, level of risk and type of technology implemented. They can even sometimes be combined to 
optimize the resources, reduce the risk or meet the investment capacity of the developer. In this section, we 
look at the nature of the basic financial instruments – debt, equity, subordinated debt and other instruments  
– introduced to address specific gaps in financing RE projects.
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7.1.1 Equity financing

7.1.2 Senior debt 

7.1.3 Leasing

Equity financing refers to the acquisition of funds by issuing shares of common or preferred stock in 
anticipation of income from dividends and capital gain as the value of stock rises. 

Equity financing can also come from professional venture capitalists. Venture capital is a specific subsegment 
of private equity investment, which entails investing in RE energy. Venture capital investors obtain equity 
shares in the RE project company and generally play a significant role in the management and technical 
aspects of the company. 

Private equity is essential for large-scale project developers because of the high amount of own capital 
required. Several public agencies and funds have developed finance mechanisms that provide equity 
investment opportunities for sustainable energy businesses and projects, often leveraging large amounts of 
investment from other private financing sources.

Depending on the viability and financial robustness of the project and the financial strength of the 
developer, the minimum required by the bank’s share of own capital or equity will range from 20% to 30% of 
the total investment cost (it can be as high as 50% for certain projects). However, 30% is the most common 
share required by financial institutions to contribute to the financing of RE projects. 

Senior debt is the debt which must be serviced before any other debt or equity in the project. This is 
generally a precondition of loans by large local or international banks over the assets of the project (in 
project finance), which can include the contracts for sale of outputs from the project. It may also be secured 
over the assets of the project sponsor, however. 

Because the debt ranks highest in priority for repayment and is secured over assets, it has the lowest risk 
of the commercial financing instruments for the lenders and hence usually represents the cheapest source 
of capital. The interest rate will be based typically on the interest rates prevailing in the market for the 
currency in question, plus a margin depending on the perceived risk of the project.

Leasing is a common way of dealing with the initial cost barrier. Leasing is a way of obtaining the right to 
use an asset (rather than the possession of this asset). In many markets, leasing finance can be used for 
small RE installations, even when the installation lacks collateral value. Leasing companies – often bank 
subsidiaries – have experience with vendor finance programmes and other forms of equipment finance that 
are analogous to renewable energy.

From the lessee’s standpoint, there are essentially two main types of leases: capital lease and operating 
lease. Under a capital lease, a lessee is required to show the leased equipment as an asset and the present 
value of lease payments as debt on the balance sheet. Operating leases are not capitalized on a company’s 
balance sheet and lease payments are treated as an expense for accounting purposes. The period of contract 
is less than the life of the equipment and the lessor (investor) pays all maintenance and servicing costs.
Leasing is the most common form of equipment manufacturers' vendor financing, which is often applied in 
the case of cogeneration equipment, for example.
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7.1.4 Mezzanine financing (subordinated debt finance)

7.1.5 Project financing

Mezzanine financing, sometimes called subordinated debt financing, is capital that sits midway in repayment 
priority between senior debt and equity and has features of both kinds of financing. Subordination refers 
to the order or priority of repayments: subordinated debt is structured so that it is repaid from project 
revenues after all operating costs and senior debt service has been paid. There are much fewer sources of 
subordinated debt than there are of senior debt or equity, so it is often considered to be specialty financing.

Subordinated debt financing is generally made available directly from insurance companies, subordinated 
debt funds, or commercial financing institutions (CFIs). These funds are loaned based on the amount and 
predictability of cash flow exceeding that required to service senior debt.

Subordinated debt funds can be undertaken in partnership with senior lenders. Alternatively, a subordinated 
credit facility can be provided to a CFI which acts as senior lender; the senior lender then on-lends to 
the project, blending together the subordinated debt together with its senior debt provided from its own 
resources. The borrower sees one single loan, but the senior lender applies loan payments to repay the 
senior debt component on a priority basis.

For sustainable energy project developers, subordinated debt financing is cheaper than what would be 
available on the equity market, does not usually involve sacrificing any control of the company and can allow 
companies to raise sufficient capital to meet the debt-equity requirements of senior lenders.
Subordinated debt is considered as a complementary or alternative solution to portfolio guarantees. It 
can substitute or reduce the amount of senior debt. This will improve the loan-to-value ratio and the debt 
service coverage ratio for the senior lender, thereby reducing risk and strengthening the project’s financial 
structure from the senior lender’s viewpoint.

Subordinated debt instruments have proved to be most successful when operating in mid- to well-developed 
capital markets, where equity and debt instruments are well established. Given that subordinated debt 
finance can be regarded as a hybrid of debt and equity, it can improve a company’s credit rating and put it 
in a better position to acquire further debt and equity investment. Because of the high return requirements, 
mezzanine finance instruments mostly address companies with stable cash flows and high growth 
expectations.

Unlike conventional debt financing, that relies on an individual company’s credit-worthiness, project 
financing relies only on a project’s cash-flow expectations and spreads the risk between the different actors. 
Importantly, project finance is often based on a complex financial structure where project debt and equity 
are used to finance a project, rather than the balance sheets of project sponsors.

Usually, a project financing structure involves a number of equity investors, as well as a syndicate of banks 
that provide loans to the operation. The loans are most commonly non-recourse loans, which are secured 
by the project assets and paid entirely from project cash flow, rather than from the general assets or 
creditworthiness of the project sponsors, a decision supported in part by financial modelling.

The ratio of debt to equity is much higher in project finance than in corporate financing: as previously 
indicated, a project with 70%–80% debt and 20%–30% equity is common in project financing. 
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7.1.6 Vendor financing (equipment supplier/vendor credit)

In order to support their marketing efforts, many general equipment manufacturers have established either 
captive or third-party vendor financing relationships. Vendor financing helps the manufacturer sell a product 
by facilitating the financing of a customer’s purchase. Vendor financing occurs when a financier provides 
a vendor with capital to enable an offer of “point-of-sale” financing for equipment. Leasing is the most 
common form of vendor financing.

Under a vendor-financing scheme, there are two types of arrangements: one between vendor and financier; 
and the other between vendor and customer. The former defines the terms that can be offered to the 
customer such as rates, length of term and necessary documentation. 

The vendor/customer agreement defines the repayment terms of the loan. For RE equipment, these 
agreements can be structured such that the customer payments are lower than the value of energy savings 
associated with the new equipment.

If vendor financing is done by a third party, that party has typically done the work necessary to become 
comfortable with the technical aspects of the product, as well as its collateral value. Vendor financing is 
often supported by export credit agencies, which, in addition to seller or buyer credit, provide political and 
commercial cover.

7.2 Disbursement and repayment plan

In a given project, the equity is often the first part of the financing to be disbursed, proving the commitment 
of the project holder, which reassures the other financiers. The bank asks the project holder to verse the 
equity in a “non-accessible” bank account and then pays the suppliers’ invoices after the bank authorization. 
In some cases, a pro rata (proportional) disbursement method is applied.

Once the equities are disbursed, the bank disburses the loans on the base of invoices provided by the 
suppliers and after their verification. Banks usually have their reference prices or use the lender’s engineer to 
verify them and can refuse an invoice if they consider that the cost is much higher than the known prices.  
Regarding the loan reimbursement, the calculation is usually based on a disbursement schedule, depending 
on the terms of the loan agreement (see calculation tool).  

The repayment period (loan duration or tenor) is also negotiated in the loan agreement and has to conform 
to the country’s banking regulation, the investment cost and the lifetime of the project. For RE projects, it 
usually ranges from 3 to 10–15 years, sometimes with a grace period of 1–2 years. During the grace period, 
the borrower pays only the loan interest, but there is a possibility to “capitalize” the accumulated interest 
during this period by adding it to the loan principal. 

For the lenders, it is very important to check in the project business plan that the activity generates enough 
cash flow during the loan period to allow the credit repayment. In other words, the yearly cumulative cash 
flow must be higher than the yearly principal and interest repayment amount of the loan. The usually 
required minimum DSCR must be above 1.3. If, for any year or period, this condition is not satisfied, the 
borrower has to show that he will be able to cover the loan repayment from external (other than project) 
resources.
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8.1.1 General documentation

8.1.2 Specific documentation for renewable energy projects

8.1 Project documentations required by financial institutions

8 Requirements of financial institutions 

A loan applicant must develop a project-presentation package for potential financiers, regardless of the loan-
application format. A standard package includes the documentation listed below. 

 Letter of application from the applicant to the bank 

 Financial information on the applicant 
 -  Applicant’s audited financial statements for past three years (if available); 
 -  Tax returns for the past three years; 
 -  Applicant’s articles of incorporation and corporate resolution in case of a private company; 
 -  Financial analysis report that indicates the financial health of the applicant: current assets/current   
   liabilities; long-term debt ratio (total long-term debt/(total long-term debt + shareholders    
   equity); debt   
   to equity ratio (total liabilities/(total liabilities + shareholder debt)); DSCR (the ability to service debt,  
   defined as annual cash flow before interest and taxes divided by the interest and principal payment;  
   total debt ratio (annual cash flow before interest and taxes divided by the total loan);
 - Information relating to creditworthiness such as assets for collateral and any credit guarantees. 

 Project documents
 -  Business-plan document, including financial model;
 -  Technical feasibility study; 
 -  Financial feasibility study;
 -  Environment and social impact study, if required; 
 -  Any other relevant documents for the project, such as legal authorization, partnership agreements, etc. 

For RE projects, financiers will usually require the following evidence from the developers:

 A report of an independent expert that confirms:
 - The technology employed by the project is commercially viable;
 - The reasonableness of budgetary assumptions; 
 - The absence of serious environmental issues; 
 - Compliance with all necessary permits or approvals;
 - That financial projections are realistic.

 A power market report (if the project has significant uncontracted offtake), setting forth expected market  
 conditions over the course of the loan;

 An environmental site assessment (at least a “Phase I” report concluding that no further environmental   
 investigation is necessary);

 An insurance report from the lenders’ insurance consultant;

 A commodity management plan (in the case of biofuel facilities and other projects where appropriate);
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8.2.1 Analysis process

8.2 Creditworthiness appraisal

Credit analysis is the process of evaluating an applicant's loan request or a corporation's debt issue in order 
to determine the likelihood that the borrower will live up to his/her obligations. In other words, credit 
analysts examine the financial history of an applicant in order to determine creditworthiness. A key element 
of credit analysis is the prediction of the likelihood that a firm will face financial distress. 

From a financial institution's point of view, conducting a proper evaluation of the borrower is the most 
important part of the overall RE project appraisal. No matter how strong an investment project may be from 
a technical and financial point of view, lenders will always want to check the overall creditworthiness of the 
potential borrower. Profitability estimates and cash-flow projections therefore will be analysed not only for 
the specific RE project, but also for the company as a whole. 

Appraisal of an RE investment project always requires a detailed analysis process that covers the following:
 

 Promoter creditworthiness appraisal (credit analysis); 
 Technical appraisal; 
 Financial appraisal; 
 Environmental appraisal;
 Legal appraisal. 

For the technical, environmental and legal appraisals, lenders rely on expert opinions conveyed in the 
technical studies and due diligence files. Although banks sometimes have appropriate internal expertise, 
they use, in most of the cases, external consultants to review the documents presented by the borrower and 
answer questions such as: 

 Are the projected energy generations realistic? Is the basis of calculation appropriate? 
 Which technology will be used for the RE project? Is this a proven technology or an innovative –  and   

 therefore riskier – one? 
 Are there any drawbacks, such as impact on production or production schedules during implementation   

 of the investment project? 
 Are pollution levels going to decrease/increase after the implementation of the project and, if so, is there  

 a need for environmental clearance? 
 Prior to loan disbursement, legal due diligence is needed to ensure that all licenses, permits and   

 clearances have been obtained and that the loan agreement and security package are in accordance with  
 the bank's standard lending procedures. 

The main objective of a financial institution is to minimize the risk regarding the loan provided to the 
developer. For that reason, when the RE project is presented for financing, the financial institution will 
examine a number of criteria in order to assess whether the project is worth financing from the point of view 
of the lender.

 Evidence that the required equity component of the project has been contributed or will otherwise be   
 available when required; 

 Copies of all third-party and government approvals and permits.
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8.2.2 Components of the credit analysis

Regardless of where you seek funding, a prospective lender will review your creditworthiness. A 
creditworthiness appraisal requires a detailed analysis of the borrowers’ financial position and debt-servicing 
ability, a thorough understanding of their background and the purpose of the loan and an evaluation of the 
collateral pledged. The basic components of credit analysis – the five Cs – are described below to help you 
understand what the lender will be looking for when appraising your loan application. 

 Capacity refers to your ability (from technical, financial and managerial points of view) to run the   
 business and return the loan. Capacity to repay is the most critical of the five factors. The prospective   
 lender will want to know exactly how you intend to repay the loan. The lender will consider the cash   
 flow  from the business, the timing of the repayment and the probability of successful repayment.   
 Payment history on existing credit relationships is considered an indicator of future payment    
 performance. Prospective lenders also will want to know about contingent sources of repayment. 

 Capital refers to the long-term sustainability of your company and its sources of finance. Capital also   
 refers to your own money invested in the business and is an indication of how much you/your company   
 have at risk should the business fail. Prospective lenders and investors will expect you to have    
 contributed from your own assets and to have undertaken personal financial risk before asking them to   
 commit any funding. 

 Collateral: the lenders will check the strength and safety of the proposed security package in case   
 the anticipated means of repayment fails (cash flow lower than expected). Collateral or guarantees   
 are additional forms of security that lenders request. Giving a lender collateral means that you pledge   
 an asset (mortgage on real estate, pledge on equipment) to the lender with the agreement that it will   
 be the repayment source in case you cannot repay the loan. A guarantee, on the other hand, is when  
 someone else signs a guarantee document promising to repay the loan if you cannot. Some lenders may   
 require such a guarantee in addition to collateral as security for a loan. 

 Conditions focus primarily on the intended purpose of the loan (whether the money will be used for   
 working capital, additional equipment or inventory) and concomitantly on the market and how the   
 company performs in the market. The lender will also consider the local economic climate and conditions  
 both within your industry and in other industries that could affect your business. 

 Character: the lender will review the integrity of the business and its management and form a subjective  
 opinion as to whether or not you are sufficiently trustworthy to repay the loan or generate a return on   
 funds invested in your company. In the case of a large company, the shareholders’ and managers’   
 reputation and experience in business will be carefully reviewed. In the case of a small business,   
 the quality of your references and the background and experience levels of your staff will be taken into   
 consideration. 
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Annex: Project presentation template 

General and financial information for renewable energy projects

1. Contact Information

2. Project profile

First name(s)

Last name(s)

Title

Organisation

Address

PO Box

Country

Telephone

Fax

E-mail

Web page
 

Project name

Location of project:

- City

- Region

- Country

- Site location name and coordinates

Project sector: Solar, Wind, Hydro, Biomass, Geothermal, Solar 
Heating/Cooling, Equipment and Services

Type of technology

Size (kW, m², etc.) 

Grid connected

Annual generation (MWh)

Storage type

Status of project

Expected GHG emission reduction (tonnes CO2 equivalent)

Total projected investment (million USD)

Investment currency
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Source(s) of revenue stream 
(PPA, FIT, production and investment tax credits, etc.)

Ownership 

Financing required (million USD):

Type of financing required

Already submitted to a financial entity

Has financing been secured?
 

3. Detailed project status

4. Outline financing plan of the project

Has the land been acquired?

Have all required permits been acquired?

Has a technical feasibility study been performed?

Has an environmental impact assessment been performed?

Has a demand assessment and willingness-to-pay study 
been performed?

Is the grid connection and access ensured?

Is the revenue stream ensured?

What is the current status of the financing process?

Estimated date of financial closure (dd/mm/yyyy) 
(if already submitted to a financing institution)

Estimated start of construction (dd/mm/yyyy)

Estimated start of operation (dd/mm/yyyy)

Type  
(in kind/equity/cash) 

Currency % of total Interest rate  
(cost of capital %)

Owner’s equity

Other equity

Bank loans, local

Other loans (senior/ 
mezzanine)

Grants

What kind of guarantees were used (company/bank/utility/government)?
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5. Resources and tariffs

6. Supply resources

Projected project output (kWh/year generated or saved) 

Projected project output (units/year, if production)

Projected project life

Source of the output data. Independent study, by whom? What probability P50/P90?

Is off-take agreement secured and when does it expire?

Off.take entity

Off-take tariff/Price USD/kWh or USD/unit and in the currency in which it will be paid.  

Capacity/energy tariffs in the country/market – USD/MW and USD/kWh

Details of the energy/equipment/services purchaser(s)

Is the tariff/price linked to the Retail Pricing Index or the Power Pricing Index?

Ability to integrate project into existing infrastructure

Evidence that the Government/off-taker supports the project 

Evidence of risk to the project, competitors 

Creditworthiness of sponsor

Creditworthiness of purchaser

Are the generating/manufacturing resources available on site?

The cost of the resources/raw materials per kWh or per unit of production/output?

Will the project be connected to the grid or to an isolated grid?

Has the technology supplier been determined?

Creditworthiness of supplier of technology

Equipment degradation assumption in percentage 
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7. Land

8. Major contracts

Has the project been secured by a land agreement or similar?

Topographical study

Environmental and Social Impact Assessment

Is the land occupied?

Resettlement requirements

Local community compensation

Cost of land

Transmission and power/products evacuation cost

Title of land plots, or land leases

Contract(s) for transfer of the land

Any other studies?

Power Purchasing Agreement/Purchasing Agreement

Supply contract

Land title

Shareholders’ agreement

Operation and maintenance agreements

Government support agreement

Concession agreement

Procurement agreement

Engineering agreement

Construction permits

Connections to utilities, road permits

Draft contract for developer to construct project

Other similar agreements, warranties or guarantees
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9. Financial input

10. Variable expenses 

11. Fixed expenses

Total project cost

Timing of the project

Cost of construction

Months of construction

Completion bond

Foundation cost/site infrastructure

Generation assets/machinery

Insurance

Connection

Engineering/procurement/construction management

Contingency

Generation/production capacity

What is the project’s projected source of cash flow? Amount/year?

Is this under a fixed contract and if so, for how many years?  

Projected project output (KWh/year and/or unit USD/year)

Amount pre-spent, development cost/feasibility study

Operation and management cost per kWh or unit of production

Consumables

Transport

Land lease

General and administrative expenses

Administration cost per year

Operation and management fee per year

Insurance expenditure

Personnel expenses

Security and social programmes
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12. General financing

13. Barriers and challenges

National framework

Taxation and duties

Reserves 

Annual investments

New/renewal of equipment

Funding priority

Target sponsor equity

Dividends

Short-term debt

subordinated debt and in how many tranches? 

Senior debt and in how many tranches?

Preferred debt-repayment method – equal repayment, amortizing debt

Difficult macro-economic conditions

(e.g. high public debt ratio, economic and/or political instability)

Difficult investor climate causing high investment risk

(e.g. weak legal framework, bureaucratic barriers) 

Lack of legal framework for renewable energy generation

Lack of funding demand from the renewable energy sector 

(e.g. due to insufficient data on renewable energy resources or lack of 
interested project developers)

Subsidized energy prices for consumers, causing low competitiveness of 
renewable

Lack of suitable electricity grids or grid connection procedures for grid for 
connected medium/large scale renewable energy generation projects

Insufficient support mechanism for renewable energy projects 

(e.g. lack of feed-in-tariffs, tax incentives and others)

Others (please specify)
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14. Additional information

Project development

Financing sources

Main objective of the project:

Stakeholders involved: 

Project sponsor

High transaction costs for project development and due diligence

Insufficient quality of project proposals

Lack of commercially attractive projects 

(i.e. demand exists, but projects show low profitability)

Others (please specify)

Lack of funding sources available for the renewable energy sector

Lack of attractive funding conditions

Others (please specify)

Insufficient equity by project sponsors

Lack of expertise by project sponsors 

Insufficient guarantees and collateral by project sponsors

Creditworthiness of contract off-takers

Others (please specify)
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Impacts (positive and negative; socioeconomic, environmental, etc.):

Potential showstoppers:

Critical success factors:

Additional comments:
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